

Document	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	
West Oxfordshire Local Plan 2031	FMM			IR	A																	
Oxfordshire Cotswolds Garden Village Area Action Plan (AAP)					IC			IC				FC		S		H		IR			A	
West Eynsham Development Framework SPD					IC			FC			A											
North Witney Development Framework SPD							IC				FC		A									
East Chipping Norton Development Framework SPD							IC				FC		A									
East Witney Development Framework SPD							IC				FC		A									
Developer Contributions SPD								IC				FC		A								
Green Infrastructure SPD								IC				FC		A								
Key: FM= Further Main Modifications; IC = Informal Consultation; FC = Formal Consultation; S = Submission; H = Hearings; IR = Inspector's Report; A = Adoption																						